
Project Location and Background 
 
The Dutch Mountain Project (2013 Private Sites) 
was located on Dutch Mountain in far western 
Tooele County near the community of Gold Hill.  The 
Dutch Mountain Project inventory in 2010 identified 
118 open mine features.  The BLM had purchased 
most of the patented claims in the project area, 
leaving only three adits on one patented claim still 
in private ownership.  Since reclamation of the 115 
BLM sites was delayed indefinitely while the agency 
mulled policy decisions regarding environmental 
remediation, the AMRP felt it expedient to proceed 
with closure of the three mines on private property 
as a small project (hence the parenthetical 
designation in the project name).  Because of their 
proximity, repair of several vandalized closures in 
the 2007 Gold Hill Project was included in the 
contract. 

Left:  Dutch Mountain site  
3071823HO001 before and 

after  backfill closure. 

DUTCH MOUNTAIN PROJECT 
(2013 Private Sites) 

Tooele County, Utah 
AMR/045/919 

 

Owner: 
DM:  Private (Doris Timm) 
GH:  Private (Ramey et al., Asarco Trust) 
 
General Contractor: 
CRC Construction Inc. 
 (subcontracted to The Xcavation Co.  
 
AMRP Project Manager:  
Chris Rohrer 
 

The AMRP in the Division of Oil, Gas and Mining, Utah Department 
of Natural Resources, was created in 1983 to address physical 
safety hazards associated with abandoned mines as authorized by 
the Surface Mining Reclamation and Control Act  (SMCRA) of 1977.  
The Program is funded by The Utah Coal Producers who pay an 
abandoned mine reclamation  fee to the Office of Surface Mining 
(OSM) on each ton of coal mined in Utah. 
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CRC Construction of Salt Lake City was selected as contractor for the project using the Job Order Contract 
procurement process.  CRC Construction subcontracted the mine closure work in its entirety to The Xcavation 
Company.  The work at the site consisted of hand backfill of the three Dutch Mountain sites and repair of six 
vandalized closures at Gold Hill (replacement of two rock walls with concrete block walls and reinforced 
concrete, repairing a damaged bat gate and two rebar shaft grates, and refilling a backfill.  Repair of a breached 
stone wall at Gold Hill site 3071731HO011 was deleted from the work when it was discovered late in the process 
that it was on a recently staked unpatented claim and there was not time to acquire claimant consent. 
 
PROJECT HIGHLIGHTS: 
 
Project Cost: Bid Amount $29,183.04 
 Final Amount $28,471.44 
 
 Dutch Mountain $10,229.56 
 Gold Hill Maintenance $18,241.88 
 
Change Orders:  1:  ($711.60)  
 deduct repair of 3071731HO011 
 
Project Dates: Start:  September 30, 2013 
 Finish:  October 9, 2013 
  8  Work Days 
 10 Calendar Days 
 
Accomplishments:  Mine Closure (adits):  3 
 Mine Closure Maintenance:  6 

Dutch Mountain Project (2013 Private Sites)  --  Construction Summary 

 
 

 
Dutch Mountain Project 

 (2013 Private Sites) 
& Gold Hill Maintenance 

AMLIS Keys: UT000211  DM 
UT000168  GH 

Construction Cost: $28,471.44 

Right:  (Top)  Construction of concrete block wall outby  the 
vandalized stone wall at Gold Hill site 3081706HO027.   
(Bottom)  Completed block wall. 
Below:   (Left) Vandalized bat gate at Gold Hill site 
3081706HO026.  (Right)  Bat gate re-anchored,  patched, and 
reinforced. 
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